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ESTIMATE RUN 11/22/2017

ESTIMATE SUMMARY 09:31:32

CONTID: C21327         ESTIMATE NO: 0001 PROG 2005

PCN: 21327-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR US 34 BIG THOMPSON CANYON P PERCENT TIME:

PROJECT NO: ER0341-090                    

PR US 34 BIG THOMPSON CANYON P

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 120,227,699.46 PARTICIPATING $ $ 9,817,627.78

AWARD PROJECT AMT: 108,016,757.11 NON-PARTICIPATING 201,920.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -233,619.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.19

FIXED COMPLETION DATE

FIXED COMPLETION DATE

8.33%

110,208,151.68

10,019,547.78

10,019,547.78

9,785,928.52

$

$

$

$

9,817,627.78

201,920.00

10,019,547.78

0.00

10,019,547.78

-233,619.26

0.00

9,785,928.52

0.00

AMOUNT DUE 9,785,928.52 9,785,928.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,785,928.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

31.0 TIME ALLOW: 5/29/2020 ??:??:??

ORIG TIME ALLOW: 5/29/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/02/2017

10/02/2017

11/01/2017

09/01/2017

09/12/2017

09/28/2017

10/02/2017
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.125

201-00000  
 

12,500.000.125

12,500.00

1.000

L S 

100,000.00000

0010 *Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

4,000.00000

0015 *Removal of Tree 0.000

167.000

202-00010  
 

80,995.00167.000

80,995.00

219.000

EACH

485.00000

0020 *Removal of Embankment Protector Type 3 0.000

0.000

202-00023  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0025 *Removal of Embankment Protector Type 5 0.000

0.000

202-00024  
 

0.000.000

0.00

1.000

EACH

3,100.00000

0030 *Removal of Erosion Control BMPs (Special) 0.000

0.077

202-00028  
 

7,700.000.077

7,700.00

1.000

L S 

100,000.00000

0035 *Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

1,188.000

LF  

17.00000

0040 *Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

8.000

LF  

70.00000

0045 *Removal of Asphalt Mat 0.000

4,461.000

202-00220  
 

35,688.004,461.000

35,688.00

22,740.000

SY  

8.00000

0050 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

407,624.000

SY  

2.00000

0055 *Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

55.000

LF  

48.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Portions of Present Structure 0.000

0.800

202-00502  
 

1,840.000.800

1,840.00

4.300

CY  

2,300.00000

0065 Removal of Sign (Special) 0.000

0.000

202-00815  
 

0.000.000

0.00

2.000

EACH

2,547.00000

0070 *Removal of Impact Attenuator 0.000

2.000

202-00895  
 

5,566.002.000

5,566.00

17.000

EACH

2,783.00000

0075 *Removal of Concrete Foundation and Slab 0.000

2.000

202-00950  
 

4,000.002.000

4,000.00

2.000

SY  

2,000.00000

0080 *Removal of Guardrail Type 3 0.000

346.000

202-01130  
 

1,089.90346.000

1,089.90

19,329.000

LF  

3.15000

0085 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

80.000

HOUR

350.00000

0090 *Unclassified Excavation 0.000

125.000

203-00000  
 

10,625.00125.000

10,625.00

171.000

CY  

85.00000

0095 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

73,928.000

CY  

46.00000

0100 *Rock Excavation (Special) 0.000

428.700

203-00440  
 

32,152.50428.700

32,152.50

1,422.000

CY  

75.00000

0105 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

100.000

HOUR

100.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

100.000

HOUR

190.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

120.000

HOUR

210.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

110.000

HOUR

165.00000

0125 *Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

100.000

HOUR

135.00000

0130 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

100.000

HOUR

160.00000

0135 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

100.000

HOUR

110.00000

0140 Potholing 0.000

8.000

203-01597  
 

2,000.008.000

2,000.00

80.000

HOUR

250.00000

0145 Blast Vibration Monitoring 0.000

0.200

203-02324  
 

9,000.000.200

9,000.00

1.000

L S 

45,000.00000

0150 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

180.000

HOUR

65.00000

0155 Structure Backfill (Flow-Fill) 0.000

60.000

206-00065  
 

16,800.0060.000

16,800.00

104.000

CY  

280.00000

0160 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

12.000

CY  

250.00000

0165 Temporary Stream Crossing 0.000

0.000

208-00521  
 

0.000.000

0.00

1.000

EACH

230,000.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

18.000

EACH

3,800.00000

0175 Reset Irrigation Pump 0.000

0.000

210-00037  
 

0.000.000

0.00

30.000

EACH

1,300.00000

0180 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

30.000

EACH

2,625.00000

0185 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

60.000

LF  

153.00000

0190 Drilling Hole 0.000

0.000

211-00100  
 

0.000.000

0.00

1,785.000

LF  

525.00000

0195 Dewatering 0.000

0.125

211-03005  
 

625,000.000.125

625,000.00

1.000

L S 

5,000,000.00000

0200 Aggregate Base Course (Class 6) (Special)(Install Only) 0.000

45.000

304-06011  
 

2,250.0045.000

2,250.00

20,543.000

CY  

50.00000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

676.000

TON 

210.00000

0210 *Hot Mix Asphalt (Grading S) (75) (PG 58-28) 0.000

0.000

403-33721  
 

0.000.000

0.00

20,033.000

TON 

92.00000

0215 *Hot Mix Asphalt (Grading SX) (50) (PG 64-28) 0.000

0.000

403-34651  
 

0.000.000

0.00

54,822.000

TON 

98.00000

0220 *Soil Mixing 0.000

177.000

503-00212  
 

46,020.00177.000

46,020.00

14,752.000

CY  

260.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Mixing (Overtopping) 0.000

0.000

503-00214  
 

0.000.000

0.00

7,482.000

CY  

220.00000

0230 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

15.000

TON 

223.00000

0235 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,861.000

SY  

52.00000

0240 Precast Concrete Unit 0.000

20.000

601-21010  
 

35,500.0020.000

35,500.00

20.000

CY  

1,775.00000

0245 *18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

115.000

LF  

240.00000

0250 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

25,653.500

LF  

29.50000

0255 Guardrail Type 3 (Special) 0.000

0.000

606-00305  
 

0.000.000

0.00

1,843.750

LF  

82.00000

0260 Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

135.000

LF  

55.00000

0265 End Anchorage Type 3B 0.000

0.000

606-01320  
 

0.000.000

0.00

5.000

EACH

1,006.00000

0270 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

5.000

EACH

1,085.00000

0275 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

73.000

EACH

1,874.00000



CONTID: C21327         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

27.000

EACH

1,216.00000

0285 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

6.000

EACH

1,505.00000

0290 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

79.000

EACH

3,357.00000

0295 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

26.000

EACH

2,899.00000

0300 Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

118.000

LF  

378.00000

0305 Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

369.000

LF  

206.00000

0310 Bridge Rail Bolt 0.000

0.000

606-11902  
 

0.000.000

0.00

5.000

EACH

0.00010

0315 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

8.000

LF  

68.00000

0320 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

4,808.000

LF  

45.00000

0325 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

1.000

EACH

31,900.00000

0330 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

3.000

EACH

11,000.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

6,600.00000

0340 Sewage Pumping 0.000

0.000

622-00000  
 

0.000.000

0.00

24.000

EACH

370.00000

0345 Leaching Field 0.000

0.000

622-01000  
 

0.000.000

0.00

142.000

SY  

440.00000

0350 Septic Tank (1500 Gallon) 0.000

0.000

622-01499  
 

0.000.000

0.00

1.000

EACH

30,000.00000

0355 *Construction Surveying 0.000

0.079

625-00000  
 

237,350.940.079

237,350.94

1.000

L S 

3,004,442.30000

0360 *Mobilization (without Autopay) 0.000

0.180

626-00100  
 

2,232,239.040.180

2,232,239.04

1.000

L S 

12,401,328.00000

0365 Public Information Services (Tier II) 0.000

0.077

626-01102  
 

192,500.000.077

192,500.00

1.000

L S 

2,500,000.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,225,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,500,000.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

240,000.000

F A 

1.00000

0400 F/A On-The-Job Trainee Paid at $2/HR per Spec 0.000

0.000

700-70023  
 

0.000.000

0.00

2,560.000

F A 

1.00000

0405 F/A Final Design 0.000

0.000

700-70034  
 

0.000.000

0.00

1,400,000.000

F A 

1.00000

0410 F/A Snow Removal 0.000

0.000

700-70035  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0415 F/A Impact Attenuator (Temporary)(Repair Existing) 0.000

0.000

700-70372  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0420 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0425 CMGC Overrun Pool 0.000

85,350.000

700-71000  
 

85,350.0085,350.000

85,350.00

6,479,311.350

F A 

1.00000

CAT 3,676,166.383,676,166.3857,741,447.75CURRENT AMT0200 $ $ $

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0430 *Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0435 *Removal of Inlet 0.000

6.000

202-00019  
 

2,760.006.000

2,760.00

33.000

EACH

460.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0440 *Removal of Pipe 0.000

522.000

202-00035  
 

15,660.00522.000

15,660.00

3,800.000

LF  

30.00000

0445 *Removal of End Section 0.000

3.000

202-00037  
 

2,025.003.000

2,025.00

6.000

EACH

675.00000

0450 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

48,975.000

CY  

48.00000

0455 Erosion Log Type 1 (12 Inch) 0.000

680.000

208-00002  
 

8,840.00680.000

8,840.00

2,500.000

LF  

13.00000

0460 Silt Fence (Reinforced)(Special) 0.000

0.000

208-00019  
 

0.000.000

0.00

237.000

LF  

65.00000

0465 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

67,202.000

LF  

7.00000

0470 Aggregate Bag 0.000

483.000

208-00035  
 

5,796.00483.000

5,796.00

9,060.000

LF  

12.00000

0475 Aggregate Bag (Special) 0.000

1,368.000

208-00036  
 

20,520.001,368.000

20,520.00

43,695.000

LF  

15.00000

0480 Rock Check Dam 0.000

8.000

208-00041  
 

5,600.008.000

5,600.00

330.000

EACH

700.00000

0485 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

80,000.00000

0490 Vehicle Tracking Pad 0.000

7.000

208-00070  
 

29,400.007.000

29,400.00

89.000

EACH

4,200.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0495 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

133.000

208-00071  
 

10,640.00133.000

10,640.00

8,240.000

CY  

80.00000

0500 Removal and Disposal of Sediment (Labor) 0.000

16.000

208-00103  
 

800.0016.000

800.00

1,200.000

HOUR

50.00000

0505 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

1,200.000

HOUR

110.00000

0510 *Sweeping (Sediment Removal) 0.000

17.000

208-00106  
 

2,975.0017.000

2,975.00

1,800.000

HOUR

175.00000

0515 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

600.000

HOUR

190.00000

0520 *Seeding (Native) 0.000

0.600

212-00006  
 

230.400.600

230.40

27.600

ACRE

384.00000

0525 *Seeding (Furnished) 0.000

0.000

212-00012  
 

0.000.000

0.00

21.200

ACRE

63.00000

0530 *Soil Conditioning 0.000

0.600

212-00032  
 

3,246.000.600

3,246.00

48.800

ACRE

5,410.00000

0535 *Mulching (Wood Strand) 0.000

0.600

213-00007  
 

6,111.000.600

6,111.00

5.700

ACRE

10,185.00000

0540 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

43.100

ACRE

4,950.00000

0545 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

400.000

SY  

125.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0550 *Noxious Weed Management 0.000

0.083

218-00000  
 

6,225.000.083

6,225.00

1.000

L S 

75,000.00000

0555 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

150.00000

0560 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

500.000

SY  

20.00000

0565 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

80.000

HOUR

80.00000

0570 Riprap (24 Inch) (Install Only) 0.000

0.000

506-00227  
 

0.000.000

0.00

645.000

CY  

90.00000

0575 Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

1,100.000

CY  

180.00000

0580 Riprap (18 Inch) (Install Only) 0.000

16.000

506-00319  
 

1,440.0016.000

1,440.00

886.000

CY  

90.00000

0585 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

121.600

CY  

6,100.00000

0590 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

8,846.000

LB  

1.61000

0595 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

119.000

LF  

380.00000

0600 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

319.000

LF  

625.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0605 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

356.000

LF  

605.00000

0610 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

160.000

603-01365  
 

77,600.00160.000

77,600.00

2,620.000

LF  

485.00000

0615 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

0.000.000

0.00

461.000

LF  

675.00000

0620 *48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

80.000

603-01485  
 

47,200.0080.000

47,200.00

316.000

LF  

590.00000

0625 60 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01605  
 

0.000.000

0.00

76.000

LF  

660.00000

0630 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

0.000.000

0.00

9.000

EACH

2,125.00000

0635 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

3.000

EACH

2,275.00000

0640 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

5.000

EACH

2,770.00000

0645 36 Inch Reinforced Concrete End Section 0.000

1.000

603-05036  
 

3,140.001.000

3,140.00

19.000

EACH

3,140.00000

0650 42 Inch Reinforced Concrete End Section 0.000

0.000

603-05042  
 

0.000.000

0.00

5.000

EACH

3,290.00000

0655 *48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

3.000

EACH

3,370.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0660 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

81.000

LF  

445.00000

0665 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

152.000

LF  

175.00000

0670 60 Inch Corrugated Steel Pipe 0.000

0.000

603-10600  
 

0.000.000

0.00

62.000

LF  

385.00000

0675 *8x5 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-70805  
 

0.000.000

0.00

186.000

LF  

1,700.00000

0680 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

4.000

EACH

12,000.00000

0685 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

4.000

EACH

14,000.00000

0690 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

12.000

EACH

13,500.00000

0695 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

14.000

EACH

17,500.00000

0700 Inlet Type D (15 Foot) 0.000

0.000

604-00515  
 

0.000.000

0.00

1.000

EACH

22,000.00000

0705 Inlet Type D (Double) (5 Foot) 0.000

0.000

604-00605  
 

0.000.000

0.00

1.000

EACH

19,000.00000

0710 Inlet Type D (Double) (10 Foot) 0.000

0.000

604-00610  
 

0.000.000

0.00

4.000

EACH

26,100.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0201 DRAINAGE/SWMP/ENVIRONMENTAL 

0715 Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0720 *Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

17,000.00000

0725 *Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

1.000

EACH

22,500.00000

0730 Fence (Plastic) 0.000

38.000

607-11525  
 

323.0038.000

323.00

10,000.000

LF  

8.50000

CAT 250,531.40250,531.4011,242,812.56CURRENT AMT0201 $ $ $

CAT NO0202 MOT/SIGNING & STRIPING 

0735 *Removal of Delineator 0.000

100.000

202-00090  
 

525.00100.000

525.00

2,725.000

EACH

5.25000

0740 *Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

5,546.000

SY  

20.00000

0745 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

169,685.000

SF  

2.10000

0750 *Removal of Ground Sign 0.000

12.000

202-00810  
 

948.0012.000

948.00

393.000

EACH

79.00000

0755 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

157.00000

0760 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

263.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0765 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

1,900.000

EACH

42.00000

0770 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

45.00000

0775 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

750.000

EACH

47.00000

0780 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

1,243.000

SF  

22.00000

0785 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

2,979.000

SF  

28.00000

0790 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

271.000

SF  

38.00000

0795 Steel Sign Post (U-2) 0.000

0.000

614-00200  
 

0.000.000

0.00

331.000

LF  

18.00000

0800 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

0.000

0.000

614-01573  
 

0.000.000

0.00

430.000

EACH

578.00000

0805 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

9.000

EACH

708.00000

0810 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

7,253.000

SY  

85.00000

0815 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,996.000

GAL 

105.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0820 Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

3,272.000

GAL 

50.00000

0825 *Flagging 0.000

7,332.000

630-00000  
 

197,964.007,332.000

197,964.00

151,248.000

HOUR

27.00000

0830 *Pilot Car Operation 0.000

2,229.500

630-00001  
 

107,016.002,229.500

107,016.00

21,000.000

HOUR

48.00000

0835 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

88.000

DAY 

420.00000

0840 Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

220.000

DAY 

1,710.00000

0845 Traffic Control Management (Special) 0.000

27.000

630-00017  
 

92,205.0027.000

92,205.00

222.000

DAY 

3,415.00000

0850 *Barricade (Type 3 M-A) (Temporary) 0.000

12.500

630-80335  
 

3,287.5012.500

3,287.50

25.000

EACH

263.00000

0855 *Construction Traffic Sign (Panel Size A) 0.000

216.500

630-80341  
 

16,021.00216.500

16,021.00

508.000

EACH

74.00000

0860 *Construction Traffic Sign (Panel Size B) 0.000

82.000

630-80342  
 

6,888.0082.000

6,888.00

164.000

EACH

84.00000

0865 *Construction Traffic Sign (Special) 0.000

494.000

630-80344  
 

7,410.00494.000

7,410.00

1,279.000

SF  

15.00000

0870 *Portable Message Sign Panel 0.000

6.500

630-80355  
 

40,950.006.500

40,950.00

15.000

EACH

6,300.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0875 *Drum Channelizing Device 0.000

210.500

630-80360  
 

7,788.50210.500

7,788.50

450.000

EACH

37.00000

0880 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

100.000

EACH

105.00000

0885 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

50.000

EACH

105.00000

0890 *Portable Traffic Speed Monitor 0.000

1.000

630-80367  
 

4,800.001.000

4,800.00

2.000

EACH

4,800.00000

0895 Reset Concrete Barrier (Temporary) 0.000

462.000

630-80371  
 

6,468.00462.000

6,468.00

6,000.000

LF  

14.00000

0900 Concrete Barrier (Temporary) (Furnish and Install) 0.000

960.000

630-80372  
 

48,000.00960.000

48,000.00

1,920.000

LF  

50.00000

0905 Concrete Barrier (Temporary)(Remove) 0.000

0.000

630-80373  
 

0.000.000

0.00

23,000.000

LF  

12.00000

0910 *Traffic Cone 0.000

144.000

630-80380  
 

1,008.00144.000

1,008.00

288.000

EACH

7.00000

0915 *Impact Attenuator (Temporary) 0.000

2.500

630-85010  
 

13,375.002.500

13,375.00

21.000

EACH

5,350.00000

0920 *Impact Attenuator (Temporary)(Reset Only) 0.000

0.000

630-85013  
 

0.000.000

0.00

4.000

EACH

1,470.00000

0925 *Impact Attenuator (Temporary)(Remove Only) 0.000

0.000

630-85014  
 

0.000.000

0.00

44.000

EACH

1,470.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0202 MOT/SIGNING & STRIPING 

0930 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

17,300.00000

0935 Night Work Lighting 0.000

0.200

632-00000  
 

550,000.000.200

550,000.00

1.000

L S 

2,750,000.00000

CAT 1,104,654.001,104,654.0011,888,692.75CURRENT AMT0202 $ $ $

CAT NO0203 REVETMENT/RIVER 

0940 Unclassified Excavation (Complete In Place) 0.000

81,391.000

203-00010  
 

3,743,986.0081,391.000

3,743,986.00

349,463.000

CY  

46.00000

0945 *Unclassified Excavation (River Bottom Material Salvage
and 

0.000

2,305.000

203-00014  
 

115,250.002,305.000

115,250.00

20,558.000

CY  

50.00000

0950 Unclassified Excavation (Channel Grading) 0.000

0.000

203-00015  
 

0.000.000

0.00

5,675.000

CY  

100.00000

0955 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

20,471.000

CY  

48.00000

0960 Temporary Diversion 0.000

2,311.000

208-00301  
 

635,525.002,311.000

635,525.00

11,064.000

LF  

275.00000

0965 Temporary Diversion (Special) 0.000

685.000

208-00303  
 

188,375.00685.000

188,375.00

3,087.000

LF  

275.00000

0970 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

4.300

ACRE

861.00000

0975 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

13.300

ACRE

2,310.00000
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PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

0980 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.300

ACRE

5,410.00000

0985 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

4.600

ACRE

4,950.00000

0990 *Landscape Maintenance (2018) 0.000

0.000

214-00001  
 

0.000.000

0.00

1.000

L S 

125,000.00000

0995 *Landscape Maintenance (2019) 0.000

0.000

214-00002  
 

0.000.000

0.00

1.000

L S 

225,000.00000

1000 *Landscape Maintenance (2020) 0.000

0.000

214-00003  
 

0.000.000

0.00

1.000

L S 

125,000.00000

1005 *Landscape Maintenance (Cedar Cove) Maintenance in 
Cedar Cove

0.000

0.000

214-00004  
 

0.000.000

0.00

1.000

L S 

175,000.00000

1010 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

2,261.000

LF  

26.50000

1015 *Live Willow Stakes 0.000

0.000

214-01013  
 

0.000.000

0.00

31,619.000

EACH

8.00000

1020 *Live Willow Brush 0.000

0.000

214-01014  
 

0.000.000

0.00

30,532.000

EACH

4.00000

1025 *Live Brush Soil Lift 0.000

0.000

214-01018  
 

0.000.000

0.00

10,744.000

LF  

45.00000

1030 *Single Soil Lift 0.000

0.000

214-01019  
 

0.000.000

0.00

2,540.000

LF  

40.00000
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PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1035 Large Woody Material 0.000

0.000

214-01032  
 

0.000.000

0.00

341.000

EACH

1,665.00000

1040 *Nursery Stock Deep Rooted Container (DRC # 10) 0.000

0.000

214-01401  
 

0.000.000

0.00

7,867.000

EACH

5.00000

1045 *Nursery Stock Deep Rooted Container (DRC # 40) 0.000

0.000

214-01402  
 

0.000.000

0.00

5,792.000

EACH

16.00000

1050 *Nursery Stock Deep Rooted Container (DRC # 60) 0.000

0.000

214-01403  
 

0.000.000

0.00

2,446.000

EACH

17.00000

1055 *Nursery Stock Deep Rooted Container (DRC # 180) 0.000

0.000

214-01404  
 

0.000.000

0.00

206.000

EACH

29.00000

1060 *Soil Wrap (Coir and Jute) 0.000

0.000

216-00047  
 

0.000.000

0.00

49,672.000

SY  

6.50000

1065 Riprap (12 Inch)(Install Only) 0.000

1,090.000

506-00213  
 

98,100.001,090.000

98,100.00

23,586.000

CY  

90.00000

1070 Riprap (24 Inch) (Install Only) 0.000

0.000

506-00227  
 

0.000.000

0.00

17,735.000

CY  

90.00000

1075 Riprap (36 Inch) 0.000

0.000

506-00236  
 

0.000.000

0.00

2,993.000

CY  

180.00000

1080 Riprap (18 Inch) (Install Only) 0.000

56.000

506-00319  
 

5,040.0056.000

5,040.00

10,693.000

CY  

90.00000

1085 Riprap (12 Inch)(Furnish Only) 0.000

0.000

506-00512  
 

0.000.000

0.00

7,846.000

TON 

43.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0203 REVETMENT/RIVER 

1090 Riprap (18 Inch)(Furnish Only) 0.000

0.000

506-00518  
 

0.000.000

0.00

4,764.000

TON 

45.00000

1095 Riprap (24 Inch)(Furnish Only) 0.000

0.000

506-00524  
 

0.000.000

0.00

6,833.000

TON 

59.00000

1100 In-Channel Boulder Feature (Riffle) 0.000

0.000

506-00600  
 

0.000.000

0.00

23.000

EACH

13,160.00000

1105 In-Channel Boulder Feature (Step) 0.000

0.000

506-00601  
 

0.000.000

0.00

63.000

EACH

4,000.00000

1110 In-Channel Boulder Feature (Boulder Cascade) 0.000

0.000

506-00602  
 

0.000.000

0.00

152.000

EACH

233.00000

1115 In-Channel Boulder Feature (Habitat Boulder Field) 0.000

0.000

506-00603  
 

0.000.000

0.00

61.000

EACH

9,160.00000

1120 Matrix Riprap (12 Inch) 0.000

0.000

506-00612  
 

0.000.000

0.00

2,320.000

CY  

200.00000

1125 Matrix Riprap (18 Inch) 0.000

0.000

506-00618  
 

0.000.000

0.00

8,584.000

CY  

200.00000

1130 Void-Filled Riprap 0.000

0.000

506-00700  
 

0.000.000

0.00

360.000

CY  

195.00000

CAT 4,786,276.004,786,276.0034,940,322.80CURRENT AMT0203 $ $ $

CAT NO0300 STRUCTURES/GEOTECH 

1135 *Removal of Structure (Special) 0.000

0.000

202-00002  
 

0.000.000

0.00

1.000

EACH

35,000.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1140 *Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

1.000

EACH

125,000.00000

1145 Removal of Bridge Railing (Special) 0.000

0.000

202-00426  
 

0.000.000

0.00

16.000

LF  

48.00000

1150 *Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

20.000

EACH

775.00000

1155 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

351.000

LF  

150.00000

1160 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

1,286.00000

1165 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

84.000

LF  

29.00000

1170 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

72.000

CY  

100.00000

1175 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

239.000

CY  

250.00000

1180 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

14.000

CY  

150.00000

1185 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

237.000

CY  

40.00000

1190 4 Inch Core Drilled Hole 0.000

0.000

211-00225  
 

0.000.000

0.00

643.000

LF  

235.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1195 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

29,651.000

SY  

5.00000

1200 Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

214.000

LF  

2,404.00000

1205 Riprap (12 Inch)(Install Only) 0.000

0.000

506-00213  
 

0.000.000

0.00

5.000

CY  

90.00000

1210 Riprap (24 Inch) (Install Only) 0.000

0.000

506-00227  
 

0.000.000

0.00

1,024.000

CY  

90.00000

1215 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

227.000

SY  

16.00000

1220 Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

351.000

LF  

44.00000

1225 Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

84.000

LF  

67.00000

1230 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,456.000

LF  

37.00000

1235 Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

118.000

CY  

3,000.00000

1240 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

23.000

SF  

500.00000

1245 Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

295.000

SY  

71.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES/GEOTECH 

1250 Precast Concrete Deck Panel (3 Inch) 0.000

0.000

601-25730  
 

0.000.000

0.00

83.000

SY  

180.00000

1255 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

3,151.000

LB  

1.50000

1260 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

14,200.000

LB  

1.61000

1265 Bridge Rail (Special) 0.000

0.000

606-10200  
 

0.000.000

0.00

16.000

LF  

378.00000

1270 Bridge Rail Type 3 0.000

0.000

606-10300  
 

0.000.000

0.00

192.000

LF  

206.00000

1275 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

13.000

LF  

45.00000

1280 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

193.000

LF  

6.70000

1285 Prestressed Concrete I (BT42) 0.000

0.000

618-00142  
 

0.000.000

0.00

280.000

LF  

275.00000

CAT 0.000.001,849,623.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1290 Field Office (Special) 0.000

0.077

620-00005  
 

192,500.000.077

192,500.00

1.000

EACH

2,500,000.00000

1295 Field Laboratory (Class 2) 0.000

0.077

620-00012  
 

4,620.000.077

4,620.00

1.000

EACH

60,000.00000
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PCN: 21327-BID    ESTIMATE RUN 11/22/2017

PROJECT: ER0341-090                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:31:32

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1300 Sanitary Facility 0.000

2.000

620-00020  
 

4,800.002.000

4,800.00

2.000

EACH

2,400.00000

CAT 201,920.00201,920.002,564,800.00CURRENT AMT0400 $ $ $

$10,019,547.7810,019,547.78$120,227,699.46$CURRENT AMTPROJECT TOTAL


